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Site Description
On May 20,2004 Coast Guard MSO Detroit reported a sheen citing on Detroit River in the
vicinity of U.S. Steel company in Ecorse , Michigan and asked that EPA OSC look into it.
Upon furthur investigation by the EPA OSC the source was determined to be the sediment in
U.S. Steel's River Basins 1,2 and 3 discharging through outfalls ( number 16,15 and 14
respectively) to Detroit River.

Current Activities
U.S. Steel has continued to implement preventive measures while going through the process
of obtaining all the permits ( from Army Corp of Engineers and the State of
Michigan)needed to conduct sediment removal. In all 5 permits were required and obtained.
This project has been conducted in four phases. Phases 1,2 and 3 had previously been
completed (see Polrep 3 and 4). Work on phase 4 started on May 15, 2007.

Phase 4, Sediment Removal

1.Dredging of sediment started on May 16, 2007 in bay 1 ( north end of River Basin 3). As of
July 27, 2007 dredging of all three river basins has been completed.



2.A total of approximately 15,000 cubic yards of sediment has been dredged, barged and
disposed off at ACOE land fill at Pte Moulier.

3.1n each basin sediment was removed to a refusal depth, a depth where clean clay was
encountered, or the lowest depth that the sediment could be safely removed while
maintaining the structural stability of the basins themselves.

4.Dredging equipment and personnel were demobilized on August 2, 2007 and the disposal
equipment and crews were demobilized from Pte moulier facility on August 10, 2007.

Planned Removal Actions
Post dredging activities include monitoring and cleanup of residual sheens as needed by
Inland Waters, under contract with USX.

Next Steps
Continue to oversee PRP response activities and review final report anticipated in 30 days.

Key Issues
None

Estimated Costs *

Extramural Costs

Intramural Costs

USEPA - Direct (Region, HQ)

Total Site Costs

Budgeted

$25,000.00^

$25,000.00;

Total To
Date |

$17,OOO.OOJ

$17,000.00!

Remaining

$8,000.00

$8,000.00i

%
Remaining

32.00%

32.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.org/USSteel


